ID WBS Task Name Contact | Resource Duration
o Initials
394 {f:}} 6.4.4 Track data migration to SAM storage AL AL 67 days
96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 20 days
263 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
251 3.5.8.9 REX ops tests fwd nodes in test stand AL SS 8 days
191 3.5.1.2.25.9 REX ops re-tests Fwd Node 3 AL SS 2 days
201 | 3.5.1.2.2.11.24 REX ops installs software on LCG/Germany fwd node: trial 3 AL SS 4 days
192 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS 1 day
193 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS 2 days
202 3.5.1.2.2.11.17 REX ops puts LCG/Germany fwd node back into system AL SS 1 day
253 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 3 days
264 | 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS 3 days
254 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days
255 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days
318 3.5.5.17 Configure another forwarding node as a back-up health alarm server AL SS 2 days
208 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 2 days
209 3.5.1.2.2.10.7 REX ops puts LCG/UK fwd node back into system AL SS 1 day
203 3.5.1.2.2.11.18 Site and REX ops configure production LCG/Germany fwd node AL  SS,LCG 2 days
206 3.5.1.2.2.10.11 Review plan, get perms, check resources on Fwd Node AL  SS,LCG 3 days
210 3.5.1.2.2.10.8 Site and REX ops configure production LCG/UK fwd node AL  SS,LCG 2 days
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Start Finish Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08
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Thu 10/25/07 Tue 2/19/08 ) Track data migration ta SAM storage
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Mon 3/31/08 Wed 4/2/08 3 :

Wed 2/20/08 Fri 2/29/08 SS EEEE s REXops tests fwd nodes in

Mon 2/25/08 Tue 2/26/08 : : wd Node 3

Tue 2/26/08 Fri 2/29/08 ps installs software o
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Thu 3/20/08 Fri 3/21/08 | :
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e tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed)

@ Configure another forwarding node as a back up health alarm server
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Slte and REX ops configure productlon LCG/UK fwd node
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